
Department of Energy 

ROCKY FUTS OFFICE 

. GOLDEN. COLORADO 804020928 
P.O.BOX928 . 

Mr. David C. Shelton, Director 
Hazardous Material & Waste Management Division 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Mr. Robert C. Duprey, Director 
Waste Management Division 
U.S. Environmental Protection Agency, Region VIII 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Gentlemen: 

OPERABLE UNIT 3 (OU 3) REQUEST FOR EXTENSION OF DOCUMENT 
SUBMI7TALS - ROCKY FLATS PLANT (RFP) (MY LETTER, 4-19-90) 

Based on interagency discussions held in a twoday meeting (Le., April 30 and May 1 ,  
1990) between the RFP (both the U.S. Department of Energy (DOE) and EG&G), the 
U.S. Environmental Protection Agency (EPA), and the Colorado Department of 
Health (CDH), it was agreed to by all parties that there is a need to revisit the 
Interagency Agreement (IAG) Schedules based on the public comments received. 

Due to the need to expedite OU 10, which addresses the offsite releases, DOE-Rocky Flats 
Office contacted both the EPA and CDH in a conference call on May 4,1990, and 
proposed deferring the majority of the OU 3 submittals and beginning the OU 10 document 
development. After further discussion on the May 4, 1990, conference call, the parties 
a g e d  that finalization of the IAG is a priority and that the dare for OU 3 document 
submittals should be extended. As a result, the RFP is requesting an extension from 
May 10 to June 8 ,  1990, for the following OU 3 plans: 

1 .  The Solar Ponds 
2. The West Spray Field 
3. The Original Process Waste Lines 



MAY G 4 1990 
Mr. David C. Shelton 
Mr. Robert C. Duprey -2- 

The OU 3 present landfill Resource Conservation and R C C O V ~  Act Facility 
InvestigatiodRemedial Investigation submittal date is requested to be changed fiom 
May 21,1990, to June 8,1990. The RFP is not requesting an extension to the already 
extended date for the OU 3 other outside closures which is currently July 19, 1990. 

We look forward to meeting with you on May 10 and to discussing the RFP IAG schedule 
reprioritization. If you have any comments, please contact Rich Schassburger at 966-4888. 

Sincerely, 

M- c 5 ,  /'L-k--- 
P 

Jack R. Roeder 
Acting Assistant Manager for 
Environmental Management 

Enclosure 

cc w/Enclosure: 
R Schassburger, DOE/RFO 
T. Greengard, EG&G/RF 
M. Amdt, EG&G/RF 
M. Hestmark, EPA, Denver 
P. Corbetta, CDH, Denver 


